
LEO M. BRAUSCH, P.E. 
CONSULTING ENVIRONMENTAL ENGINEER 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

Mr. James Hahnenberg 
Remedial Project Manager 
U.S. Envitbrunental Prote-ction Agency, -Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

July 9, 2009 

Re: Monthly Progress Report for June 2009, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

- -- -- --Dear-Mr-.-l=lahnenberg:---

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts b)'. 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during June 2009. 

1. Activities Completed During This Reporting Period 

A. On June 4, 2009, the Group submitted to USEPA and the Michigan 
Department of Environmental Quality (MDEQ) the final form of the 
ordinance to be adopted by the City of Bronson to restrict the usage of private 
water supply wells. 

B. On June 9, 2009, the Group submitted the May 2009 monthly progress report 
to USEPA with copies to MDEQ. 

C. The Group continued to work with the City of Bronson to facilitate the 
enactment of the municipal groundwater ordinance and implementation of the 
environmental restrictive covenants for the Western Lagoon Area property. 
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D. On behalf of the Group, O'Brien & Gere is conducting the needed engineering 
and related evaluations for the water line connections and private well 
closures for City residents within the restricted and buffer zones, as defined in 
the City ordinance, who currently have private wells. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no- work plans, procedures, or deliverables during the 
reporting period. 

4. Actions Projected for Next Six-Week Period 

A. Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described in 

- --our meeting diseussion-of-March-1-7,-2009-and-a-second-round-of groundwater .. 
sampling of newly installed wells. 

B. Following USEPA approval, the Group will conduct the sediment and soil 
sampling described in the County Drain #30 Sediment and Soil Sampling 
Work Plan submitted on February 27, 2009. 

C. After receiving MDEQ concurrence, the City of Bronson plans to enact the 
City Well Restriction Ordinance. 

D. In cooperation with the City, the Group plans to initiate the water line 
connections and private well closures for City residents within the restricted 
and buffer zones who currently have private wells. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described 
in our meeting discussion of March I 7, 2009 and a second round of 
groundwater sampling of newly installed wells. The estimated 
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timeframe for this activity, including laboratory analysis, data validation, 
and reporting, is eight weeks after mobilization. 

County Drain #30 Sediment and Soil Sampling 

• The Group will initiate the CD #30 sediment and soil sampling upon 
USEP A approval. The projected schedule for this activity is provided in 
the corresponding work plan. 

Private Well Connections 

• The Group plans to make the waterline connections and close existing 
private wells in August 2009. 

B. As discussed in our meeting of March 17, 2009, progress related to RD/RA 
for enhanced source control at the Eastern and Western Lagoon Areas and 
County Drain #30 remediation requires resolution of appropriate cleanup 
standards for non-erodible soils associated with County Drain #30 and GSI 
criteria. To that end, the Group understands that MDEQ is currently 
conducting the following reviews: 

• 

• 

-- -----

Groundwater monitoring requirements and corresponding . flux-· 
calculation needed to demonstrate compliance with GSI criteria 
consistent with the limited zone of metals in groundwater as compared 
to the full area of groundwater discharge to CD #30 within the NBIA 
site; and 

Recent shallow groundwater data north of CD #30 to confirm that soil­
to-groundwater cleanup criteria are not required for non-erodible soils 
along the north side of CD #30. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item SA above 
include addenda to the Pre-Design Studies FSQAP. These addenda provide 
for additional sampling and analytical protocols associated with those efforts. 
These work plans also include addenda to the site Health and Safety Plan to 
address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 
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7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. Group and City representatives 
met with several residents potentially affected by the planned City Well 
Restriction Ordinance. 

* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
Le . rausch 
ProJect Coordinator 

LMB:. 

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 




